A

Washington State .
'7’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s
9214 Project Limits MP 102.55 & MP 86.25
Staked by Date Work Started Date Work Completed Date
N/A 6/14/2019
Calculated by Date Checked by Date Inspector Date
Todd Dellinger E. Knudson Shawn Glass 6/28/19
6/28/2019 7/3/2019

FURTHER DECK PREPARATION - EXIST. REPAIR MATL. 90/154N
BID ITEM #33
UNIT: S.F.

GROUP 3

BRIDGE: 154N SEQUENCE PASS #1

Total = 1050.0 S.F.

SMALL AREAS FIELD MEASURED WITH A STEEL TAPE MEASURE BY INSPECTOR
AND AGREED UPON BY GRAHAM.

SEE ATTACHED BACKUP FOR THE MEASURED CHIPPED AREAS.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0033 FURTHER DECK 3 6/30/2019 S.F. 1,050.0 519 EK 07/03/19 14

PREPARATION-EXIST.
REPAIR MATL. 90/154N

Attachments
| FOF |

154N Further Deck Prep
Backup.pdf
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